

NDS CINDA 76-1-15

40-3/156
1976-1-15

1.3

Memo 40-3/156

To: Distribution
From: P.M. Attree ^{mt} + H.D. Lemmel *Lemmel*
Subject: Cinda publication schedule for 1976/77
(simultaneously update of the NDS Cinda Manual)

15 January 1976

Please find attached the proposed detailed schedules for the publication of Cinda in the years 1976/77. These are based on the outline of the CINDA 76 publication schedule included in memo 40-3/117 of 3 Feb. 1975, on discussions with A. Schofield in Nov. 1975, and on the agreement to have no cumulative issue of Cinda in 1977 but instead a second and a third supplement to CINDA 76.

We consider the two-years publication cycle for 1976/77 as approved by the pertinent committees and organizations. For 1978 we understand that there is a strong feeling for having a final archival issue for all literature prior to a certain cut-off date.

We suggest this schedule to be approved by the other Centers. We shall assume approval if no objection is received in due time.

(Holders of the NDS Cinda Manual are requested to update their Manuals with the two pages of this memo.)

Attachment

Clearances: J.J. Schmidt *[Signature]*

W. Dietl *[Signature]*

Distribution:

- L. Lesca, NDCC (5)
- S. Pearlstein, NNCS (5)
- V. Manokhin, CJD (5)
- Prof. H. Goldstein (1)
- Dr. M. Balakrishnan (1)

- NDS:
- P.M. Attree
 - M. Khalil
 - G. Lammer
 - H.D. Lemmel
 - A. Lorenz
 - D. Lessler
 - F. Hirschbichler
 - K. MacLaughlin
 - K. Okamoto
 - J.J. Schmidt
 - P. Smith
 - M. Vlasov
 - R. Yaghubian
 - file

Publishing and Printing:

- N. Grell
- W. Dietl
- G. Dreger
- K. Fiala
- H. Crako
- H. Smids

Publication schedule for CINDA in the years 1976, 1977Detailed schedule for CINDA 76 main issue (approx. 2300 pages)

- approx. 13 Jan 1976 Complete labsort and refsor on tape received by NDS from NDCC.
- 13 Feb 1976 First deadline for NDS entries to reach NDCC.
- 5 March 1976 Final deadline for last NDS entries to reach NDCC.
- 26 March 1976 CINDA 76 tapes received by NDS from NDCC.
All tables needed from NDCC received by NDS.
- soon after Complete labsort and refsor on tape received by NDS from NDCC.
- 8 April 1976 Processing at NDS completed and tapes shipped to Frankfurt.
(Easter is on 18./19. April)
- 30 April 1976 Linotron processing completed and film shipped to NDS.
- 1 June 1976 Printing and binding completed. Ready for distribution.
- 8 June 1976 Bulk shipments to leave Vienna.

Detailed schedule for CINDA 76, first Supplement (approx. 250 pages)

- approx. 17 Aug 1976 Complete labsort and refsor on tape received by NDS.
- 17 Sept 1976 First deadline for NDS entries to reach NDCC.
- 1 Oct 1976 Final deadline for last entries to reach NDCC.
- 20 Oct 1976 CINDA 76 Supplement tape received by NDS from NDCC.
All tables needed from NDCC received by NDS.
- soon after Complete labsort and refsor on tape received by NDS.
- 29 Oct 1976 Processing at NDS completed and tapes shipped to Frankfurt.
- 10 Nov 1976 Linotron processing completed and film shipped to NDS.
- 1 Dec 1976 Printing and binding completed. Ready for distribution.
- 7 Dec 1976 Bulk shipments to leave Vienna.

Publication schedule for CINDA 76, second and third Supplement

- | | |
|---|--|
| CINDA 76 second supplement
(approx. 400 pages) | First NDCC deadline 18 Feb 1977
Final NDCC deadline 10 March 1977
Publication date 1 June 1977 |
| CINDA 76 third Supplement
(approx. 600 pages) | First NDCC deadline 11 Aug 1977
Final NDCC deadline 29 Sept 1977
Publication date 1 Dec 1977 |