

1981-01-21

To: Distribution

From: H. D. Lemmel *Lemmel*

Subject: CINDA publication schedule and tentative price estimates


Please find attached the proposed publication schedule for 1981, which has been worked out similar to previous schedules. An additional date was included in the schedule to achieve that we receive contribution to the CINDA text pages possibly earlier than so far; this could speed up the book production.

Page 3 contains an estimate of page-numbers and sales price per year. The price quoted is the price printed on the cover. The bulk order price is 50% of the price quoted. The price figures are estimates that were not yet officially approved at the Agency. They are meant to serve as a basis for budgeting.

The figures are based on the assumption, that the spring issues will continue to be cumulative from 1977 to date of issue.

The final price for CINDA81 will be communicated as soon as possible.

Clearance: J.J. Schmidt



Distribution:

1. S. Pearlstein, NNDC
2. N. Tubbs, NEA-DB
4. V.N. Manokhin, CJD

cc. H. Goldstein, USA  
M. Balakrishnan, India

W. Dietl (5) for information of publishing and printing staff

NDS: R. Cullen  
N. DayDay  
M. Lammer  
H. D. Lemmel  
A. Lorenz  
K. McLaughlin  
K. Okamoto  
L. Pocock  
J.J. Schmidt  
O. Schwerer  
M. Seits

3 spare copies

Publication schedule for CINDA in 1981

CINDA-81

|             |  |
|-------------|--|
| 23 Feb 1981 | First deadline for bulk of CINDA entries to reach NEA-DB   |
| 13 Mar 1981 | Final deadline for last CINDA entries to reach NEA-DB  |
| 23 Mar 1981 | Contributions to text pages (in particular coverage list, handbooks, data libraries, acknowledgements) to reach NDS from NEA-DB and NNDC |
| 6 Apr 1981  | CINDA-81 tape and dictionary tape received at NDS from NEA-DB  |
| soon after  | Complete lab-sort on tape received at NDS from NEA-DB  |
| 16 Apr 1981 | NDS processing completed<br>(Easter: 17-20 April Agency holidays)  |
| 24 Apr 1981 | Photo-typesetting completed  |
| 12 May 1981 | Printing and binding completed   |
| 20 May 1981 | Bulk shipments to leave Vienna   |

CINDA-81 Supplement

|             |  |
|-------------|--|
| 7 Sep 1981  | First deadline for bulk of CINDA entries to reach NEA-DB   |
| 28 Sep 1981 | Final deadline for last CINDA entries to reach NEA-DB  |
| 6 Oct 1981  | Contributions to text pages (in particular coverage list, handbooks, data libraries, acknowledgements) to reach NDS from NEA-DB and NNDC |
| 19 Oct 1981 | CINDA-81 Supplement tape and dictionary tape received at NDS from NEA-DB   |
| soon after  | Complete lab-sort on tape received at NDS from NEA-DB  |
| 23 Oct 1981 | NDS processing completed   |
| 30 Oct 1981 | Photo-typesetting completed  |
| 16 Nov 1981 | Printing and binding completed   |
| 24 Nov 1981 | Bulk shipments to leave Vienna   |

Following year

Similar

CINDA publication estimates

| <u>issues</u>   | <u>pages per year</u> | <u>price per year</u> | <u>price per page</u> |
|---|-----------------------|-----------------------|-----------------------|
| 1979 June 324 + 80 pages *<br>Dec. 172 + 80 pages }<br>1980 May 442 + 80<br>Nov. 180 + 80 } | 656                   | 350 öS →              | 0.53 öS               |
|   | 782                   | 450 öS →              | 0.58 öS               |

\* page figures = 324 pages CINDA entries  
+ 80 pages text and tables

estimates:

|   | <u>price per page</u> | <u>price per year</u> |
|---|-----------------------|-----------------------|
| 1981 May 670 + 80 }<br>Nov. 180 + 80 }  | 0.58 öS               | 585 öS                |
| 1982 May 800 + 80 }<br>Nov. 180 + 80 }  | 0.64 öS               | 730 öS                |
| 1983 May 930 + 80 }<br>Nov. 180 + 80 }  | 0.70 öS               | 890 öS                |
| 1984 May 1060 + 80 }<br>Nov. 180 + 80 } | 0.77 öS               | 1080 öS               |

All figures (pages and prices) are preliminary estimates for purpose of budget forecasts.