

17 November 1982

To: Distribution

From: H.D. Lemmel *Lemmel*

Subject: CINDA publication schedule and tentative price estimates

Please find attached the proposed publication schedule for 1983 which has been worked out similar to previous schedules.

Page 3 contains an estimate of page-numbers and sales price per year. The price quoted is the price printed on the cover. The bulk order price is 50% of the price quoted. The price figures are estimates that were not yet officially approved at the Agency. They are meant to serve as a basis for budgeting.

The figures are based on the assumptions, that the spring issues will continue to be cumulative from 1977 to date of issue, and that the bulk orders will remain unchanged.

On page 4 two alternate publication schemes are given; the one assuming a new archival issue (1935-1981) in spring 1984; the other assuming a five year issue (1977-1981) in spring 1984 where CINDA-A issued in 1979 for the period 1935-1976 would remain valid. Both solutions would mean a heavy financial burden for 1984 but savings for the subsequent years. It is mainly up to NEA and NNDC being the main financiers of CINDA, to propose what should be done.

The final price for CINDA-83 will be communicated as soon as possible. May I ask you to confirm your bulk orders with the IAEA Division of Publications in due time.

J.J. Schmidt
Clearance J.J. Schmidt

Distribution:

- 1. S. Pearlstein, NNDC
- 2. N. Tubbs, NEA-DB
- 4. V.N. Manokhin, CJD

- cc. H. Goldstein, USA
- B. Magurno, NNDC
- W. Dietl (5) for information of publishing and printing staff

- NDS: D.E. Cullen
- D. Gandarias Cruz
- M. Lammer
- H.D. Lemmel
- A. Lorenz
- K. McLaughlin
- K. Okamoto
- M. Okumu
- L. Pocock
- J.J. Schmidt
- O. Schwerer
- M. Seits

3 spare copies

Publication schedule for CINDA in 1983

CINDA-83

21 Feb 1983 First deadline for bulk of CINDA entries to reach NEA-DB

11 Mar 1983 Final deadline for last CINDA entries to reach NEA-DB
All new lab and ref codes to be sent to NDS

21 Mar 1983 Contributions to text pages (in particular coverage
list, handbooks, data libraries, acknowledgements) to
reach NDS from NEA-DB and NNDC

Easter: 1-4 April Agency holidays

11 Apr 1983 CINDA 83 tape and dictionary tape received at NDS from
NEA-DB

soon after Complete lab-sort on tape received at NDS from NEA-DB

18 Apr 1983 NDS processing completed

22 Apr 1983 Photo-typesetting completed

9 May 1983 Printing and binding completed

16 May 1983 Bulk shipments to leave Vienna

CINDA-83 Supplement

5 Sep 1983 First deadline for bulk of CINDA entries to reach NEA-DB

26 Sep 1983 Final deadline for last CINDA entries to reach NEA-DB
All new lab and ref codes to be sent to NDS

3 Oct 1983 Contributions to text pages (in particular coverage
list, handbooks, data libraries, acknowledgements) to
reach NDS from NEA-DB and NNDC

17 Oct 1983 CINDA-83 Supplement tape and dictionary tape received
at NDS from NEA-DB

soon after Complete lab-sort on tape received at NDS from NEA-DB

21 Oct 1983 NDS processing completed

28 Oct 1983 Photo-typesetting completed

14 Nov 1983 Printing and binding completed

21 Nov 1983 Bulk shipments to leave Vienna

Following year

Similar. If a cumulative issue is planned for 1984, the spring
schedule would require an extended period.

CINDA publication estimates

	<u>issues</u>	<u>pages per year</u>	<u>price per year</u>	<u>resulting price per page</u>
1979	June	324 + 80 pages *	656	0.53 ös
	Dec	172 + 80 pages		
1980	May	442 + 80	782	0.58 ös
	Nov	180 + 80		
1981	May	542 + 80	868	0.66 ös
	Nov	166 + 80		
1982	May	634 + 80	928	0.75 ös
	Nov	134 + 80		
* page figures = 324 pages of CINDA entries + 80 pages of text and tables				
1983	May	740 + 80	1050	840 ös
	Nov	150 + 80		
1984	May	840 + 80	1150	1000 ös
	Nov	150 + 80		
1985	May	940 + 80	1250	1190 ös
	Nov	150 + 80		
1986	May	1040 + 80	1350	1420 ös
	Nov	150 + 80		

	<u>estimated # of pages per year</u>	<u>estimated price per page</u>	<u>resulting price per year</u>
1983	1050	0.80 ös	840 ös
1984	1150	0.87 ös	1000 ös
1985	1250	0.95 ös	1190 ös
1986	1350	1.05 ös	1420 ös

All figures (pages and prices) are preliminary estimates for purpose of budget forecasts.

Alternative CINDA publication schemes

1. Another archival issue in spring 1984

	<u>issues</u>	<u>estimated # of pages per year</u>	<u>estimated price per page</u>	<u>resulting price per year</u>
1983	May 740 + 80 * Nov 150 + 80	1050	0.80 ÖS	840 ÖS
1984	cumulative archival issue 1935-1981, publ. in May, 2 vols; 2500 + 200			
	CINDA84, May 300 + 80 Supplement, Nov 150 + 80	3310	0.87 ÖS	2880 ÖS
1985	May 380 + 80 Nov 160 + 80	700	0.95 ÖS	665 ÖS
1986	May 480 + 80 Nov 160 + 80	800	1.05 ÖS	840 ÖS

2. Five-year issue in spring 1984

1983	May 740 + 80 Nov 150 + 80	1050	0.80 ÖS	840 ÖS
1984	CINDA 77/81 May 700 + 80			
	CINDA84, May 300 + 80 Supplement, Nov 150 + 80	1390	0.87 ÖS	1210 ÖS
1985	May 380 + 80 Nov 160 + 80	700	0.95 ÖS	665 ÖS
1986	May 480 + 80 Nov 160 + 80	800	1.05 ÖS	840 ÖS

* page figures = 740 pages of CINDA entries
+ 80 pages of text and tables