

Memo 4C-3/267

1984-01-20

To: Distribution

From: *MC* *Lemmel*
M. Lammer and H.D. Lemmel

Subject CINDA publication schedule for 1984

Please find attached the proposed publication schedule for 1984. Since a five year cumulative issue, CINDA-B, as well as CINDA-84 have to be produced, more time than in previous years is allowed for each step in the publication schedule for spring.

Concerning the precise cutoff-date between CINDA-A and CINDA-B (resp. CINDA-B and CINDA-84) we trust that Saclay will make the best choice, e.g. to minimize overlap versus gaps between CINDA-A and CINDA-B. The final price for CINDA-B and CINDA-84 will be communicated in a further memo (see Memo 4C-3/259, page 4, for tentative price estimates). We would like to ask you to confirm your bulk orders with the IAEA Division of Publications in due time.

Clearance: J.J. Schmidt *J.J. Schmidt*

Distribution:

1. S. Pearlstein, NNDC
2. N. Tubbs, NEA-DB
4. V.N. Manokhin, CJD

cc. H. Goldstein, USA
B. Magurno, NNDC
W. Dietl (5) for information
of publishing and printing staff

NDS: D.E. Cullen
D. Gandarias Cruz
M. Lammer
H.D. Lemmel
A. Lorenz
K. McLaughlin
K. Okamoto
M. Oshomuvwe
L. Pocock
J.J. Schmidt
O. Schwerer
M. Seits

Publication schedule for CINDA in 1984

CINDA-B and CINDA-84

27 Feb 1984	First deadline for bulk of CINDA entries to reach NEA-DB
16 Mar 1984	Final deadline for last CINDA entries to reach NEA-DB All new lab and ref codes to be sent to NDS
30 Mar 1984	Contributions to text pages (in particular coverage list, handbooks, data libraries, acknowledgements, <u>separately for CINDA-B and CINDA 84</u>) to reach NDS from NEA-DB and NNDC
	Easter: 20-23 April Agency holidays
20 Apr 1984	CINDA-84 tape and dictionary tape received at NDS from NEA-DB
soon after	Complete lab-sort on tape received at NDS from NEA-DB
30 Apr 1984	NDS processing completed
9 May 1984	Photo-typesetting completed
8 Jun 1984	Printing and binding completed
20 Jun 1984	Bulk shipments to leave Vienna

CINDA-84 Supplement

3 Sep 1984	First deadline for bulk of CINDA entries to reach NEA-DB
24 Sep 1984	Final deadline for last CINDA entries to reach NEA-DB All new lab and ref codes to be sent to NDS
1 Oct 1984	Contributions to text pages (in particular coverage list, handbooks, data libraries, acknowledgements) to reach NDS from NEA-DB and NNDC
15 Oct 1984	CINDA-84 Supplement tape and dictionary tape received at NDS from NEA-DB
soon after	Complete lab-sort on tape received at NDS from NEA-DB
19 Oct 1984	NDS processing completed
25 Oct 1984	Photo-typesetting completed
16 Nov 1984	Printing and binding completed
26 Nov 1984	Bulk shipments to leave Vienna

Following year

Similar to 1983.