

Memo 4C-3/370

1 February 1994

To: Distribution

From:    
H.D. Lemmel and M. Lammer


Subject: CINDA schedule for 1994

Please find attached the proposed schedule for the preparation of the CINDA 94 book.

From now on, the complete CINDA books (i.e. text pages plus entries) will be produced from the VAX. This again requires substantial changes in the book production programs, but we are optimistic and envisage no delays in the schedule.

CINDA 94 is envisaged to be published again in the form of a cumulative issue, covering the years 1988-1994. The estimated sales price of CINDA 94 would be around 750.- AS per copy, that is 375.- AS for the bulk order.

Clearance: Mr. H. Nowotny  
TCPU Publishing



Distribution:

M.R. Bhat, NNDC  
N. Tubbs, NEA-DB  
V.N. Manokhin, CJD  
V. McLane, NNDC

NDS: R. Arcilla  
S. Ganesan  
M. Lammer  
H.D. Lemmel  
P. Oblozinsky  
A. Pashchenko  
O. Schwerer  
H. Wienke  
3 spare copies

## Tentative publication schedule for CINDA in 1994

### CINDA-94

- 9 May 1994            deadline for bulk of CINDA entries to reach NDS;
- 25 May 1994           final deadline for last CINDA entries and the following information to reach NDS from other centres:
- all new lab and ref codes
  - other new dictionary codes
  - contributions to text pages, in particular:
    - \* coverage list
    - \* handbooks
    - \* data libraries
    - \* acknowledgements
- 6 Jun 1994            NDS master file processing completed;
- 20 Jun 1994           NDS book processing completed (includes updating of CINDA tables in co-operation with other centres);
- 27 Jun 1994           CINDA book master for printing completed;
- 1 Aug 1994            printing and binding completed.