

Memo 4C-3/352

To: Distribution

From: M. Lammer

Subject: Revised schedule for integration of CJD into full 4-centre CINDA
exchange system

Due to delays in the CJD test phase of the CINDA exchange system with NDS and the interruption during the production of the CINDA90 and CINDA-A books the schedule had to be revised as attached.