Memo 4C-3/391

To: Distribution 16 April 1998

From: M.Lammer

Subject: CINDA publication schedule for 1998

Please find attached the proposed schedule for the preparation of the CINDA book. CINDA98 will be published as Supplement to CINDA97.

As you may know, Ramon will leave us now definitely at the end of May, and his successor, William Costello, will not join us before 11 May. He will, after his arrival, have to familiarize himself with all the work for NDS, which includes the CINDA book production programs. Since this will take some time, I see no need for an early deadline for the last CINDA entries to reach me. The attached schedule should give William sufficient time for studying the programs and still ensure a timely book production that does not interfere with the IAEA General Conference.

This will also give us time to discuss, at the forthcoming NRDC meeting, the possibility for producing CINDA on CD-ROM and the number of CINDA98 hard copies required. As soon as we know all details, we will work out a price estimate and inform you accordingly.

Distribution:

SMTP% "DUNFORD@BNLND2.DNE.BNL.GOV" SMTP% "MCLANE@BNLND2.DNE.BNL.GOV" SMTP% "TUBBS@NEA.FR" SMTP% "KONIECZNY@NEA.FR" SMTP% "MANOKHIN@CJD.OBNINSK.SU" SMTP% "MAEV@CJD.OBNINSK.SU"

NDS: SMTP%"AUNG@IAEA.ORG" ARCILLA LAMMER MUIR OBLOZINSKY PRONYAEV SCHWERER

APPENDIX:

WIENKE

Tentative publication schedule for CINDA in 1998

CINDA-98

29 June 1998 final deadline for last CINDA entries and the

following information to reach NDS from other centers:

- all new lab and ref codes
- other new dictionary codes
- contributions to text pages, in particular:
 - * coverage list
 - * handbooks
 - * data libraries
 - * acknowledgements

6 July 1998 NDS master file processing completed;

20 July 1998 NDS book processing completed (includes updating of CINDA tables in co-operation with other centres);

27 July 1998 CINDA book master for printing completed;

30 August 1998 printing and binding completed.